Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	22nd Feb 2026
Team ID	LTVIP2026TMIDS48378
Project Name	AutoSage – AI Vehicle Expert Application (Gemini Flash)
Maximum Marks	5 Marks

Product Backlog & Sprint Planning

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Search Vehicle	USN-1	User can search best vehicle within budget	3	High	Team
Sprint-1	AI Recommendation	USN-2	System suggests vehicles using Gemini Flash	3	High	Team
Sprint-2	Vehicle Comparison	USN-3	User can compare vehicles	2	High	Team
Sprint-2	Maintenance Tips	USN-4	User receives maintenance guidance	2	Medium	Team
Sprint-3	Eco Vehicle	USN-5	User finds	2	Medium	Team

	Finder		electric vehicles			
Sprint-3	Voice Query	USN-6	User asks queries using voice	3	Medium	Team
Sprint-4	Admin Monitoring	USN-7	Admin monitors system usage	1	Low	Team

Sprint Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed
Sprint-1	10	5 Days	22 Feb 2026	27 Feb 2026	10
Sprint-2	10	5 Days	28 Feb 2026	05 Mar 2026	10
Sprint-3	10	5 Days	06 Mar 2026	11 Mar 2026	10
Sprint-4	10	5 Days	12 Mar 2026	17 Mar 2026	10